'« 2 CALIFORNIA

¥ High-s | Rail Authority CHANGE ORDER (CO) CO No.: 00112

“ TITLE: AT&T Duct Bank Installation at Muscat DATE: 8/17/12016
Avenue

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:

Atin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street

Suite 400

Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for providing all construction services, pertaining to the AT&T Duct

Bank at Muscat Avenue in the City of Fresno, as follows:

1. AT&T Service — Furnish and install new 2-inch conduit as shown on page 3 of this Change Order from the
existing AT&T pedestal to the new AT&T Wall Cabinet.
2. AT&T Wall Mounted Cabinet — Furnish and install new 24-inch (W) x 26-inch (H) x 8-inch (D) AT&T wall
mounted cabinet/box next to the existing electrical service cabinet/box.
3. This Change Order shall include all associated services necessary to complete the work including materials,
testing, potholing, traffic control and street infrastructure restoration in accordance with local jurisdiction
requirements and the Contract.

The Contractor shall coordinate with local jurisdictions and utility owners to identify locate and protect utilities in place
during the performance of the work. The work shall include obtaining all required permits and certifications.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $19,509.17. This lump sum constitutes full and
complete compensation for providing all services, labor, material, equipment, tools and incidentals, including all
markups by reason of this change.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a controlling operation, shall be evaluated under a
separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.
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0256.38 00001 $19,500.17
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High-S | Rl Assthority CHANGE ORDER (CO) CO No.: I,‘.,112“
TITLE: AT&T Duct Bank Installation at Muscat DATE: 8/17/2016
Avenue
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but
not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the
modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time andfor compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/lZachry/Parsons, a Joint Venture
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